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PROGRESS REPORT NO. 100 

TO: Dr. Laura Buelow – U.S. Environmental Protection Agency (EPA) - via Email 
Matt Wilkening – U.S. Environmental Protection Agency (EPA) - via Email 

FROM: Kris McCaig – Teck American Incorporated (TAI) 

DATE: November 7, 2014   FILE NO: 01-773180-000 

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 100 Month Ending October 2014 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of activities completed during the past month 
in compliance with the aforementioned Agreement. It is also intended to provide a brief 
summary of pending and on-going activities. 

Phase 2 Sediment Study - Field sampling activities commenced at the beginning of 
September and were completed on October 24, 2013. Field sediment and porewater 
chemistry analysis is complete and validated data were submitted to EPA for quality 
assurance review. EPA provided review comments to TAI on February 26, 2014 and TAI 
responded with a memo addressing EPA’s comments on March 3, 2014. 

Short-term bioassay tests (i.e., 10-day Chironomus dilutes and 28-day Hyalella azteca) 
were completed for all batches on April 24, 2014. Bioassay test data and analytical 
chemistry data for porewater and sediment samples collected during the short term 
bioassay tests have been loaded into the project database; chemistry data is awaiting EPA 
quality assurance review.  

As required by the quality assurance project plan (QAPP), TAI submitted a technical 
memorandum, using preliminary biology and chemistry data from short term bioassay 
tests to propose 18 sediment samples for long term bioassay testing, to EPA on June 30, 
2014. On July 8, 2014 TAI received an email from Cameron Irvine of CH2M Hill (EPA’s 
contractor) with questions about data presented in the memorandum; TAI responded to 
Cameron in an email dated July 16, 2014. Further discussions have taken place on the 
weekly Project Management conference calls between TAI and EPA and in addition, 
Cameron submitted a follow-up email requesting clarification on TAI’s responses as it 
would be helpful for EPA’s discussion and consideration of the above referenced data 
and TAIs recommended samples for longer-term sediment toxicity testing. TAI 
responded to Cameron’s questions via email on September 24, 2014 and EPA provided 
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(in an electronic mail message dated October 8, 2014) response to TAI’s above 
referenced technical memorandum. TAI is evaluating comments and preparing a response 
for delivery to EPA in November 2014.  

TAI submitted a proposal to conduct backscatter electron microscopy (BSEM) on 
archived sediments on February 25, 2014 and followed up in March with supporting 
information requested by EPA. EPA provided a memorandum to TAI on June 4, 2014 
requesting that 4 new samples be included in addition to those proposed by TAI; TAI 
submitted a technical memorandum describing how the BSEM will be performed on 
August 15, 2014. At the time of writing EPA has given approval (via email to TAI on 
November 6, 2014) for use of the contract laboratory (RJ Lee Group) that TAI identified 
in the tech memo. 

Bossburg Flat Beach Refined Sediment and Soil Study - TAI is in receipt of EPA’s 
August 26, 2014 letter with comments on the April 30, 2014 draft final version of the 
QAPP and submitted the Draft Final Version 2 of the QAPP on September 26, 2014. 

Soil Study – Field sampling activities commenced on September 8, 2014 and were 
completed on October 23, 2014. Chemistry analysis of the incremental composite soil 
samples is underway and validated data will be submitted to EPA by January 26, 2014. 

Benthic Macroinvertebrate Tissue Study – TAI is in receipt of EPA’s August 19, 2013 
Expected Level of Effort For Sampling Benthic Macroinvertebrate Tissue, Upper 
Columbia River paper and the TAI technical team has been reviewing and evaluating in 
coordination with EPA and the National Park Service. TAI is currently drafting the study 
QAPP and will submit to EPA for review and comment on or before November 17, 2014. 

Human Health - TAI received from EPA, the draft data analysis report (DAR) for the 
Recreational Use Survey on January 17, 2014 and submitted comments on the 
Recreational Use Survey DAR on June 11, 2014. TAI received EPA’s June 20, 2014 
draft final Tribal Survey DAR and response to TAI’s February 13, 2014 comments; TAI 
provided comments to EPA on July 17, 2014.  

Should you have any questions or require any additional information, please do not 
hesitate to contact me at 509-623-4501. 


